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Grant Number:
B-08-DN-29-0001

Grantee Name:
Missouri

LOCCS Authorized Amount:
$42,664,187.00

Estimated PI/RL Funds:
$11,696,195.70

Obligation Date: Award Date:

Contract End Date:
Submitted - Await for Review

Review by HUD:

Total Budget:
$54,360,382.70

Disasters:

NSP

Declaration Number

Narratives
Areas of Greatest Need:

Disaster Damage A.AREAS OF GREATEST NEED Indicator sources used to conduct needs assessment: A. HUD-developed Census Block
Group files (HUD) that included criteria such asincome eligibility and foreclosure/abandonment risk scores based on multiple variables. B.
Fiscal Year 2008 Annual Average Unemployment Rates by Census Tract (UR)provided by the Bureau of Labor Statistics. Annual average
rates remove data fluctuations due to seasonality or major layoff events that can influence numbers substantially when considering any
individual month or geography. C. 2007 Home Mortgage Disclosure Act (HMDA) - Loan Application Register files (LAR) provided by the
Federal Financial Institutions Examination Council.Data was aggregated to Census Tract geography. LAR files provide detailedmetropolitan
area statistics on home loan applications reported under HMDA requirements. Indicator sources were analyzed and mapped at a Census
Block Group level to show areas of overlap and thereby allow the prioritizing of program efforts into three levels B.DISTRIBUTION AND USES
OF FUNDS- There are 3 main Categories in the Missouri State Plan&rsquos Method of Distribution. There are 3 potential types of applicants
to the Missouri NSP fund (local governments, the state housing finance agency, and qualified non-profits). Each category restricts the type of
applicant to the fund. Each category also restricts the applicants to areas of greatest need as defined above as Tier One, Tier Two and Tier
Three. NSP ACTIVITY APPLICANT NSP ALLOCATION AMOUNT - Method of distribution State and Local Administration/Planning
$4,266,418 Category 1 (Tier 1 &ndash All Eligible Activities) Units of Local Government only $23,531,722 Category 2 ( State wide Purchase
Assistance of Foreclosed Properties) Missouri Housing Development Commission (State Housing Finance Agency) $4,200,000; Category 3
(Tier 1, 2, 3 &ndash Restricted to 50% of LMMI Activities Only; Units of Local Government or Non-Profits $10,666,047 GRAND TOTAL
$42,664,187 PROJECT DATES AND DURATION OF ASSISTANCE:The State's program will commence March 11, 2009 and end July 2013.
C.ELIGIBLE USES / ELIGIBLE ACTIVITIES A. Establish financing mechanisms for purchase and redevelopment of foreclosed upon homes
and residential properties using NSP funds is eligible under HERA §2301(c)(3)(A).&bullAs an activity delivery cost for an eligible
activity(designing and setting it up)&bull Financing of a NSP eligible activity, to carry out that activity, is eligible as part of that activity.B.
Purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed upon, in order to sell, rent or redevelop
such homes and Properties &bullAcquisition &bullDisposition &bullRelocation &bullDirect Homeownership assistance &bullEligible
rehabilitation and preservation activities for homes and other residential properties &bullHousing counseling for those seeking to take part in
the activity C.Establish land banks for homes that have been foreclosed upon &bullAcquisition&bullDisposition (includes maintenance)
D.Demolish blighted structures. Clearance, for blighted structures only E.Redevelop demolished or vacant properties.&bullAcquisition
&bullDisposition&bullPublic facilities and improvements&bullHousing Counseling Public Services (limited to prospective purchasers or tenants
of redeveloped properties)&bullRelocation&bullNew housing construction &bullDirect homeownership assistance&bull57-0.204activities by
Community Based Development Organizations PROJECT LOCATIONS/RESPONSIBLE ORGANIZATION Belton, Cape Girardeau,
Carterville,Columbia, Elsberry, Florissant,Independence,Jefferson City,Jefferson County, Joplin,Kansas City, Oronogo,
Sikeston,Springfield,St. Charles,St. Joseph,St. Louis,St. Louis County,Troy,Truesdale,Warrenton,Webb City,Missouri Housing Development
Commission (downpayment assistance &ndash statewide.

Distribution and and Uses of Funds:

RECOVERY NEEDS Category A&mdashFinancing Mechanism Budgeted amount - $4,329,823 Performance measure (units) &ndash 335
This category was deemed a lower priority for the use of NSP funds as we will be addressing this on a state-wide basis through MHDC.
MHDC is a nationally recognized, premier housing finance agency that oversees a variety of tools aimed at affordable housing and maintains
the states expertise in the subject. Category B--Purchase and Rehabilitation Budgeted amount for Category One- $18,668,821 Budgeted
amount for Category Three - $5,333,023 Performance measure (units) &ndash 745 The state takes the position that this activity represents
the greatest impact in trying to stabilize any neighborhood or community. The opportunity to return decent, safe and sanitary housing to the
community and at the same time provide opportunities to homebuyers to gain access to quality housing, not only provides an asset for the

Active

QPR Contact:Grant Status:
Julie Peterson
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$417,701.17

N/A

$39,304,368.05

$1,089,054.08

$454,583.25

$79,456.30

Total Obligated

$8,758,358.40

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$51,579,875.82

$453,698.98 $11,468,029.69

Match Contributed

     Program Funds Drawdown

To Date

$48,064,176.45

$51,431,607.12

$51,579,875.82

Overall

Program Income Received

$396,868.06

$396,868.06

individual family, but also provides a positive economic impact to the community and to the state. Category C&mdashLand Banks Budgeted
amount - $1,561,079 Performance measure (units) - 648 The capacity of local governments is critical to the success of this activity.Existence
of Land Clearance Redevelopment Authorities or other entities at the local level was a key influence in providing a recommendation for
funding for this activity. Without the capacity, use of the NSP funding, may trigger hardships for the city, as well as the neighborhood, in the
future. Category D&mdashDemolition Budgeted amount - $645,703 Performance measure (units) - 67 Applications struggled in connecting
demolition to eligibility in addressing low LMMI benefit. Unlike using the slum and blight national objective, which is not eligible to apply to NSP
funds, where the demolition is the sole activity, demolishing homes under LMMI requires an eligible direct housing activity or eligible area wide
benefit attached to the demolition activity. Category E&mdashRedevelopment Budgeted amount for Category One- $2,526,297 Budgeted
amount for Category Three - $5,333,024 Performance measure (units) - 228 Although several communities included new construction in their
applications, the biggest issue in this category is the 18-month turn obligation period and the city&rsquos ability to accomplish task in time
frame. Narrative Summaries: Belton &ndash Project is multijurisdictional, including Liberty and Raytown. Project consists of
acquisition/rehabilitation of foreclosed homes.Cape Girardeau &ndash Project consists of acquisition/rehabilitation of foreclosed homes.
Carterville &ndash Project consists of acquisition/rehabilitation of foreclosed homes.Columbia - Project consists of acquisition/rehabilitation of
foreclosed homes, land banking and new construction.Elsberry - Project consists of acquisition/rehabilitation of foreclosed homes. Florissant -
Project consists of acquisition/rehabilitation of foreclosed homes.Independence - Project consists of acquisition/rehabilitation of foreclosed
homes, land banking, demolition and redevelopment activities. Jefferson City - Project consists of acquisition/rehabilitation of foreclosed
homes. Jefferson County - Project consists of acquisition/rehabilitation of foreclosed homes. Joplin - Project consists of
acquisition/rehabilitation of foreclosed homes and redevelopment activities. Kansas City - Project consists of cquisition/rehabilitation of
foreclosed homes. Oronogo - Project consists of acquisition/rehabilitation of foreclosedhomes. Sikeston - Project consists of
acquisition/rehabilitation of foreclosed homes, land banking, demolition and redevelopment activities. Springfield - Project consists of
acquisition/rehabilitation of foreclosed homes. St. Charles - Project consists of acquisition/rehabilitation of foreclosed homes. St. Joseph -
Project consists of acquisition/rehabilitation of foreclosed homes, land banking and redevelopment activities. St. Louis - Project consists of
acquisition/rehabilitation of foreclosed homes, land banking, financing and redevelopment activities. St. Louis County - Project consists of
acquisition/rehabilitation of foreclosed homes, plus demolition. Troy - Project consists of acquisition/rehabilitation of foreclosed
homes.Truesdale - Project consists of acquisition/rehabilitation of foreclosed homes. Warrenton - Project consists of acquisition/rehabilitation
of foreclosed homes.Webb City - Project consists of acquisition/rehabilitation of foreclosed homes, plus demolition. Missouri Housing
Development Commission &ndash Project consists of statewide downpayment assistance.

Definitions and Descriptions:

Low Income Targeting:

Acquisition and Relocation:

Public Comment:

$497,157.47 $48,062,726.45Total Funds Drawdown
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Belton DN-01 &ndashProject completed and has completed subgrantee closeout.
 Cape Girardeau DN-02 &ndashThe City was approved for 4 housing units. Five (5) housing units have been
rehabbed and sold. The City will use the proceeds from the final home to purchase one (1) additional property.
 Columbia DN-04 &ndash: The City of Columbia has purchased 6 properties to date for rehabilitation and
redevelopment activities. The City expects to expend all remaining NSP grant and program income funds in the next
quarter. Remaining funds are expected to be fully expended on the purchase of 110 Lynn. The City plans to utilize
HOME and CDBG funds to demolish any structures contained on remaining NSP properties and redevelop with
affordable housing.Total Units Sold/Rented Per Activity to Date:Rehabilitation: 2 sold, 2 converted to rental and both
occupied by 50% households.Redevelopment: 1 sold (908 Madison), 1 under contract.Land Bank &ndash 3
remaining properties in Land Bank Status; 7 have been purchased since the beginning of the program.
 Elsberry  DN-05 &ndash Three properties have been acquired in the program. One property has sold and one
property has been rented. Both the rental property and the unoccupied property remain for sale. Once sold, the
project will be eligible for closeout.
 Florissant DN-06 &ndash Eight properties have been acquired, rehabbed and sold to date. Remaining PI is being
used for the purchase of 1620 Beverly.
 Independence DN-07 - During the fourth quarter of 2014 the NWCDC has one remaining rehabilitated single-family
home currently being marketed for sale to 120% AMI or below buyers with available down payment and closing cost
assistance offered from the NSP developer. To date, the Norledge Place redevelopment project has succeeded in
creating seven NSP single family homeownership opportunities on previously vacant property.  The affordability of
all properties in the Norledge Place project area is enhanced by 25 years of real estate property tax abatement, and
incorporation of Energy Star efficiency measures.  Construction has reached 100% completion for two, and 25%
completion for 1, NSP1 acquisition projects that are being rehabilitated with additional funding allocated under NSP3
and program income from NSP1.  These projects are being developed by Builders Development Corporation, a
regional non profit housing developer, under a redevelopment contract with the City.  Currently there are 3 single
family homes being marketed for sale by BDC to homebuyers at or below 120% AMI. The affordability of these
properties is enhanced by 25 years of real estate property tax abatement, and incorporation of certain Energy Star
efficiency measures. 
 Jefferson City DN-08 &ndashTo date, the City has acquired 6 properties (1109 E Miller, 814 E McCarty, 408
Lafayette, 304 Marshall, 802 E McCarty and 804 E McCarty). Properties at 1109 E Miller and 814 E McCarty were

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$4,338,502.09

$0.00

To Date

Limit on Public Services

$1,089,054.08

0.00%
0.00%

Overall Benefit Percentage (Projected)

$4,338,502.09

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$6,399,628.05

Required

$4,266,418.70

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $10,666,046.75 $17,589,280.72

Overall Benefit Percentage (Actual)
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rehabbed & sold to eligible AMI households. Properties at 802 & 804 E McCarty were deolished and then donated to
Habitat for reconstruction of a single family house (the two plots were merged into one).408 Lafayte has been
identified as being in a floodplain due to recent FEMA map revisions. HUD 8 Step Process is completed and
demolition scope is in process. Demolition will not occur until the completion of 304 Marshall St which is anticipated
at the end of 2015. 304 Marshall, theAnalysis of Brownfield Cleanup Alternatives (ABCA) report is completed. Lead
Based Paint was identified mostly on trim, baseboards, doors and some walls. Based on this report a scope of work
for mitigation and rehabilitation of the property has been completed. The scope of work has been submitted to DNR
for review to determine if the most cost effective means of mitigation is being utilized for each room. It is anticipated
that the project will go out to bid sometime in March 2015 and rehabilitation completed by the end of 2015. A buyer
is already income certified and completed the home buyer education course requirement. 
 Joplin DN-10 &ndash The home at 1206 Murphy was listed on the MLS priced at $75,000.  The other two homes
located at 1402 Pennsylvania and 816 Grand are not currently listed on the MLS. We are currently working to
donate 1402 Penn, 1206 Murphy, and 816 Grand. In addition to donating these existing homes, the city plans to
expend current program income through a developer agreement with Habitat for Humanity In this agreement the
local non-profit would use existing PI to acquire and rehab homes or construct new homes as a developer, and the
funds would be requested through the NSP RFF process until fully expended. Discussions with Habitat for Humanity
have commenced and Habitat has agreed to participate as a Developer. A Developer agreement has been drafted.
This agreement is being reviewed by Habitat, Legal (Joplin), and the State of Missouri. We anticipate closeout will
occur in the first quarter of 2015.
 Kansas City DN-11 - The City of Kansas City along with Swope Community Builders continues its efforts in the sale
of the MO-NSP homes. Most recently SCB was able to bundle seven (9) of its (13) homes to investors for rental
units, benefitting low- or very low-income households. SCB and the buyers were made aware of the income
guideline requirements and affordability and will be monitored for compliance by the City of Kansas City&rsquos
Compliance team within the Neighborhood and Housing Service department. Of the remaining five homes, four are
occupied, and the remaining two continue to be marketed to qualified MO-NSP buyers and/or investors.
 Sikeston DN-13 - The City of Sikeston has three available units which were rehabilitated and are available for rent
with the option to buy. All demolitions have been completed .
.Springfield DN-14 &ndashSeven houses have been rented and eleven have been sold to date. Twenty total units
are involved in the program. Construction will start on a vacant lot soon. Project is ready for subgrantee closeout.
 St. Charles DN-15 &ndashA total of 5 homes have been purchased, and 4 homes were renovated and sold. Lead
Remediation work for 919 N. Fifth Street was completed this quarter. A formal bid proess for the interior work was
also completed at the end of this quarter and a contractor was selected. The interior renovation is expected to begin
in January 2015 with anticiptd completion in late February or early March. It is estimated that the home will be ready
to place on the real-estate market in the spring of 2015. Staff is currently working to purchase a specific foreclosed
home as soon as it becomes available to the market, perhaps in February 2015. There are funds available through
program income to complete most of the interior renovation of Fifth Street. There are enough funds from the NSP
Grant to purchase a sixth home, and to do some of the renovations. Some of the proceeds from the sale of 919 N.
Fifth Street will be used to renovate the sixth home. After the 6th home is renovated and ready for sale staff will
determine if there is enough funds to purchase and renovate a 7th home and will provide a report to State Grantee. 
 St. Joseph DN-16 &ndash City staff and St. Habitat for Humanity (SJHFH) have developed plans for the
construction of two townhomes and three single family homes to be located at 14th and Duncan Street near the new
Carden Park Elementary School.  The 14thStreet Townhome Project, which will be the new construction of seven 
homes for families at the 30% to 50% income limits. Plans are ready to submit the plans to the SHPO for approval..
The anticipated start date is spring 2015 with completion by the end of 2015. The preliminary cost estimate for this
project is $700,000.  Staff is preparing specifications for the rehab of a foreclosed home at 2407 Mitchell, which is a
foreclosure and has been abandoned for several months. The rehab specs will also be submitted to the SHPO for
106 approval within two weeks.
>
> St. Louis DN-17 &ndash12 properties have been completely rehabbed &ndash 10 have been sold. Three
properties remain for sale.
      
St. Louis County DN-18- To date in the program, 71 properties have been acquired, 28 have been rehabilitated, 27
are slated for demolition, and eight were rehabbed with other NSP funds. 5 properties have been leased and 30
have been sold.
 Troy DN-19- Six properties were acquired for the program. Three have been sold and four have been rented.
Rented properties remain for sale.
 Truesdale DN-20- Four properties were acquired for the program. Four have sold.
 Warrenton DN-21-Five properties were acquired and rehabbed for the program. All five properties have sold and
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the project is awating approval of the PI Reuse plan for a LMMI public facility project.
 Webb City DN-22- Five properties have been acquired in the program. Two homes have been demolished and one
of the lots was donated to Habitat for Humanity and sold to an income-eligible homeowner. Two properties have
sold and one property remains for sale.
 MHDC DN -23 &ndash No new activity this quarter.
  Tier Three Grantees &ndash 25% required set-aside
 Cape Girardeau DN-301-Five (5) of six (6) housing units have been rehabbed and sold. PI from the sale of the fifth
home will fund the rehab of the final house at 1514 Rand. Anticipated date for project completion is June 2015.
 Gladstone DN-302 &ndash We have acquired a total of 31 properties, housing units, single family units. We have
completed and sold 30 houses; two properties were sold this quarter. We have cleared/demolished 2 properties,
housing units, single family unit, both have been sold to person < 50%.We have redeveloped 3 properties, housing
unit, single family unit, 3 have been sold to person < 50%. We have 28 rehabilitation/ reconstruction properties,
housing units, single family units; 25 have been sold to person < 50% household/owner households and 3 are being
marketed for sale. The Grantee is preparing a closeout report and amended developer agreement in an effort to
complete the project by the end of the quarter.
 Independence DN-303- Efforts to finalize the sale of 7 multi-family units located within 12 Blocks West&rsquos
Overton Neighborhood Redevelopment area were delayed due to difficulties in finalizing the necessary legal
agreements. Closing expected to take place during the first quarter of 2015. No new development activity to report
this quarter.
 Springfield DN-304 &ndash 20 properties were acquired and rehabbed for the program. Seven properties sold and
13 properties have been rented. Activities are complete and project is awaiting closeout.
 St. Louis Dn-305- 8 units have been completed to date using NSP funds, and all 8 of the units have been rented.
These 8 rental units are part of a very large 50 unit rental (income restricted) housing complex being developed in
the Hyde Park Neighborhood. This project also utilized HOME to complete the additional units.
 St. Louis County DN-306 - To date in the program, 23 properties have been acquired, 21 have been rehabilitated.
Sixteen (16) properties have been leased and seven (7) have been sold.
 Harry S Truman DN-307- Eight units were acquired/ rehabbed and/or sold or rented in the program. Work continued
this quarter on completing appropriate deed restrictions to ensure long-term affordability and financial accounting for
reporting program income for the project. The project is complete, pending closeout.

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

9999, Restricted Balance $0.00 $0.00 $0.00

Belton 2008-DN-01, City of Belton $0.00 $948,629.98 $386,766.28

Cape Girardeau 2008-DN-02, City of Cape Girardeau $0.00 $652,335.73 $271,981.37

Cape Girardeau 2008-DN-301, Cape Girardeau $0.00 $597,670.24 $308,005.14

Carterville 2008-DN-03, City of Carterville $0.00 $4,322.00 $4,322.00

Columbia 2008-DN-04, City of Columbia $0.00 $717,774.00 $583,203.37

DED/CAT1/CAT 3 Administration, ADMIN $0.00 $2,127,978.94 $1,980,287.50

Elsberry 2008-DN-05, City of Elsberry $0.00 $399,991.69 $262,546.00

Florissant 2008-DN-06, City of Florissant $72,162.43 $2,188,435.94 $1,260,526.67

Gladstone 2008-DN-302, Gladstone $0.00 $4,653,839.61 $2,795,125.00

HSTCC 2008-DN-307, HSTCC $0.00 $764,650.00 $748,661.75

Independence 2008-DN-07, City of Independence $0.00 $2,823,157.10 $1,877,074.44

Independence 2008-DN-303, Independence $0.00 $2,803,875.00 $2,757,392.25

Jefferson City 2008-DN-08, City of Jefferson $0.00 $542,182.88 $391,428.71

Joplin 2008-DN-10, City of Joplin $0.00 $857,945.88 $650,062.21
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Kansas City 2008-DN-11, Kansas City $0.00 $1,162,997.00 $1,162,997.00

MHDC-CAT2, MHDC - HOA $0.00 $4,388,135.65 $4,200,000.00

Sikeston 2008-DN-13, City of Sikeston $7,293.87 $876,707.00 $804,284.97

Springfield 2008-DN-14, City of Springfield $0.00 $2,135,928.47 $1,674,504.67

Springfield 2008-DN-304, Springfield $0.00 $785,879.55 $785,000.00

St. Charles 2008-DN-15, City of St. Charles $0.00 $940,194.81 $544,135.30

St. Joseph 2008-DN-16, City of St. Joseph $0.00 $3,923,510.84 $2,203,399.55

St. Louis 2008-DN-17, City of St. Louis $0.00 $2,594,801.86 $2,296,496.00

St. Louis 2008-DN-305, St. Louis $0.00 $1,600,000.00 $1,600,000.00

St. Louis County 2008-DN-18, St. Louis County $0.00 $8,733,194.35 $4,592,443.73

St. Louis County 2008-DN-306, St. Louis County $0.00 $3,336,107.19 $2,918,718.22

Troy 2008-DN-19, City of Troy $0.00 $1,211,243.94 $844,989.00

Truesdale 2008-DN-20, City of Truesdale $0.00 $713,934.89 $448,398.00

Warrenton 2008-DN-21, City of Warrenton $0.00 $1,267,151.14 $616,742.77

Webb City 2008-DN-22, Webb City $0.00 $379,641.00 $334,876.15
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Activities

Belton 2008-DN-01 / City of BeltonProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$284,385.24

NSP Only - LMMI City of Belton

Total Projected Budget from All Sources

Match Contributed

$284,385.24

$0.00

$0.00

$0.00

$284,385.24

$284,385.24

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

BEL001

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$196,059.36

$0.00

N/A

03/11/2014

01/07/2015

$0.00

To Date

03/11/2009

$284,385.24

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Total households benefitting by owner and/or renter will be reported upon sale/disposition of property ( activity #BEL009).

Location Description:

Activity Progress Narrative:

Belton - ACQActivity Title:

Project Number:

Belton 2008-DN-01

Project Title:

City of Belton

$284,385.24$0.00City of Belton

$0.00     Program Funds Drawdown $88,325.88

Belton 08-DN-01
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$154,237.96

NSP Only - LMMI City of Belton

Total Projected Budget from All Sources

Match Contributed

$154,237.96

$0.00

$0.00

$0.00

$154,237.96

$154,237.96

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

BEL002

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$91,651.69

$0.00

N/A

03/11/2014

01/07/2015

$0.00

To Date

03/11/2009

Direct Benefit (Households)

$154,237.96

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Total households benefitting by owner and/or renter will be reported upon sale/disposition of property ( activity #BEL009).

Location Description:

Activity Progress Narrative:

Belton - REHABActivity Title:

Project Number:

Belton 2008-DN-01

Project Title:

City of Belton

$154,237.96$0.00City of Belton

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 0

52/39#Energy Star Replacement Windows 0

4/3#Additional Attic/Roof Insulation 0

0/0#High efficiency heating plants 0

$0.00     Program Funds Drawdown $62,586.27

Belton 08-DN-01
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

4/3#Efficient AC added/replaced 0

4/3#Replaced thermostats 0

4/3#Replaced hot water heaters 0

83/44#Light Fixtures (indoors) replaced 0

10/6#Light  fixtures (outdoors) replaced 0

4/3#Refrigerators replaced 0

0/0#Clothes washers replaced 0

4/3#Dishwashers replaced 0

0/0#Units with solar panels 0

9/7#Low flow toilets 0

8/8#Low flow showerheads 0

0/0#Units with bus/rail access 0

0/0#Units exceeding Energy Star 0

0/0#Sites re-used 0

0/0#Units deconstructed 0

3/2#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

3/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$184,639.95

NSP Only - LH - 25% Set-Aside City of Belton

Total Projected Budget from All Sources

Match Contributed

$184,639.95

$0.00

$0.00

$0.00

$184,639.95

$184,639.95

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

BEL002-LH25

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

04/15/2014

01/07/2015

$0.00

To Date

03/11/2009

Direct Benefit (Households)

$184,639.95

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Both HU and HHB are being reported on this activity when properties are sold to LH25 households in order to capture accurate
data for reports run by HUD regarding the progress toward the LH25 setaside. This is a departure from the method use in other
activities in our NSP Action Plan, where we structured the counting of HU at the
acquisition/rehabilitation/demolition/redevelopment activities to count the unit, and then counted the HHB separately at the time
of sale under Disposition (009 activity).

Location Description:

Activity Progress Narrative:

Belton - REHAB-LH25Activity Title:

Project Number:

Belton 2008-DN-01

Project Title:

City of Belton

$184,639.95$0.00City of Belton

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

$0.00     Program Funds Drawdown $184,639.95

Belton 08-DN-01
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0#Energy Star Replacement Windows 0

0/0#Additional Attic/Roof Insulation 0

0/0#High efficiency heating plants 0

0/0#Efficient AC added/replaced 0

0/0#Replaced thermostats 0

0/0#Replaced hot water heaters 0

0/0#Light Fixtures (indoors) replaced 0

0/0#Light  fixtures (outdoors) replaced 0

0/0#Refrigerators replaced 0

0/0#Clothes washers replaced 0

0/0#Dishwashers replaced 0

0/0#Units with solar panels 0

0/0#Low flow toilets 0

0/0#Low flow showerheads 0

0/0#Units with bus/rail access 0

0/0#Units exceeding Energy Star 0

0/0#Sites re-used 0

0/0#Units deconstructed 0

0/0#Units ¿ other green 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/1 0/0 1/1# of Households 0 0 100.00

0 1/1 0/0 1/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$17,900.00

NSP Only - LH - 25% Set-Aside City of Belton

Total Projected Budget from All Sources

Match Contributed

$17,900.00

$0.00

$0.00

$0.00

$17,900.00

$17,900.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

BEL003-LH25

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$17,526.30

$0.00

N/A

03/11/2014

01/07/2015

$0.00

To Date

03/11/2009

$17,900.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Completed

Activity Description:

Location Description:

Activity Progress Narrative:

Belton-DEMOActivity Title:

Project Number:

Belton 2008-DN-01

Project Title:

City of Belton

$17,900.00$0.00City of Belton

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $373.70

Belton 08-DN-01
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$72,048.39

NSP Only - LMMI City of Belton

Total Projected Budget from All Sources

Match Contributed

$72,048.39

$40,673.00

$0.00

$0.00

$72,048.39

$72,048.39

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

BEL006

$40,673.00

$0.00

$40,673.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$72,048.39

$0.00

N/A

03/13/2014

01/07/2015

$40,673.00

To Date

03/13/2012

Direct Benefit (Households)

$72,048.39

Total Funds Expended

Responsible Organization:

$40,673.00

Construction of new housing Completed

Activity Description:

Location Description:

Activity Progress Narrative:

Belton - REDEV - LMMIActivity Title:

Project Number:

Belton 2008-DN-01

Project Title:

City of Belton

$72,048.39$40,673.00City of Belton

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

0/0# of Multifamily Units 0

1/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $0.00

Belton 08-DN-01
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 1/1# of Households 0 0 0.00

0 0/0 0/0 1/1# Owner Households 0 0 0.00

0 0/0 0/0 0/0# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$169,296.93

NSP Only - LH - 25% Set-Aside City of Belton

Total Projected Budget from All Sources

Match Contributed

$169,296.93

$0.00

$0.00

$0.00

$169,296.93

$169,296.93

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

BEL006-LH25

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$143,683.12

$0.00

N/A

03/11/2014

01/07/2015

$0.00

To Date

03/11/2009

Direct Benefit (Households)

$169,296.93

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Completed

Activity Description:

Total households benefitting by owner and/or renter will be reported upon sale/disposition of property ( activity #BEL009).

Location Description:

Activity Progress Narrative:

Belton - REDEV-LH25Activity Title:

Project Number:

Belton 2008-DN-01

Project Title:

City of Belton

$169,296.93$0.00City of Belton

$0.00$0.00City of Carterville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

0/0#Units with solar panels 0

2/2#Low flow toilets 0

$0.00     Program Funds Drawdown $25,613.81

Belton 08-DN-01
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2/2#Low flow showerheads 0

0/0#Units with bus/rail access 0

0/0#Units exceeding Energy Star 0

1/1#Sites re-used 0

1/1#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/1# of Housing Units 0

2/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/0 0/0 1/0# of Households 0 0 100.00

0 1/0 0/0 1/0# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$66,121.51

N/A City of Belton

Total Projected Budget from All Sources

Match Contributed

$66,121.51

$3,750.00

$0.00

$0.00

$66,121.51

$66,121.51

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

BEL008

$3,750.00

$0.00

$3,750.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$40,894.84

$0.00

N/A

03/11/2014

01/07/2015

$3,750.00

To Date

03/11/2009

N/A

$66,121.51

Total Funds Expended

Responsible Organization:

$3,750.00

Administration Completed

Activity Description:

Location Description:

Activity Progress Narrative:

Belton - ADMActivity Title:

Project Number:

Belton 2008-DN-01

Project Title:

City of Belton

$66,121.51$3,750.00City of Belton

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $25,226.67

Belton 08-DN-01
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of Belton

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

BEL009

$0.00

$561,863.70

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

01/07/2015

$0.00

To Date

03/11/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Total households benefitting by owner and/or renter are reported here for all BEL activities upon sale/disposition of property.
Housing units are counted on other BEL activities.

Location Description:

Activity Progress Narrative:

Belton-DispositionActivity Title:

Project Number:

Belton 2008-DN-01

Project Title:

City of Belton

$0.00$0.00City of Belton

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

$0.00     Program Funds Drawdown $0.00

Belton 08-DN-01
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 1/0 3/5# of Households 0 0 33.33

0 0/0 1/0 3/5# Owner Households 0 0 33.33

Cape Girardeau 2008-DN-02 / City of Cape GirardeauProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of Cape Girardeau

Total Projected Budget from All Sources $0.00

$0.00

$47,371.82

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

CG009

$0.00

$371,371.82

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

N/A

03/11/2014

$0.00

To Date

03/11/2009

Direct Benefit (Households)

$0.00

Responsible Organization:

Rehabilitation/reconstruction of residential structures Under Way

Cape Girardeau - DispositionActivity Title:

Project Number:

Cape Girardeau 2008-DN-02

Project Title:

City of Cape Girardeau

$0.00     Program Funds Drawdown $0.00

Cape Girardeau 08-DN-02
Program Income Account:
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Match Contributed $0.00

$0.00

$0.00

Total Funds Expended $0.00

Activity Description:

Total Households benefitting will be reported here for CG001 when the units are rehabilitated and sold. Housing units are
reported at other CG activities.

Location Description:

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 2/3# of Households 0 0 0.00

0 0/0 0/0 2/3# Owner Households 0 0 0.00

Columbia 2008-DN-04 / City of ColumbiaProject # / Title:

Grantee Activity Number:

Activity Status:

COL004

Activitiy Category:

Columbia - LBAActivity Title:
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Projected Start Date:

Benefit Type:

Overall

$120,472.46

NSP Only - LMMI City of Columbia

Total Projected Budget from All Sources

Match Contributed

$120,472.46

$26,724.35

$0.00

$0.00

$120,472.46

$94,869.83

Total Budget

National Objective:

     Program Income Drawdown

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$26,724.35

$0.00

$26,724.35

Oct 1 thru Dec 31, 2014

$31,061.35

$0.00

N/A

03/11/2014

$26,724.35

To Date

03/11/2009

Area Benefit (Census)

$94,869.83

Total Funds Expended

Responsible Organization:

$26,724.35

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Project Number:

Columbia 2008-DN-04

Project Title:

City of Columbia

$94,869.83$26,724.35City of Columbia

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/4# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $63,808.48

Columbia 08-DN-04
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

7/4# of Housing Units 0

7/4# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$20,118.15

NSP Only - LMMI City of Columbia

Total Projected Budget from All Sources

Match Contributed

$20,118.15

$1,777.08

$0.00

$0.00

$20,118.15

$18,118.15

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

COL005

$1,777.08

$0.00

$1,777.08

Oct 1 thru Dec 31, 2014

Activitiy Category:

$4,597.47

$0.00

N/A

03/11/2014

$1,777.08

To Date

03/11/2009

Area Benefit (Survey)

$18,118.15

Total Funds Expended

Responsible Organization:

$1,777.08

Land Banking - Disposition (NSP Only) Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Columbia - LBDActivity Title:

Project Number:

Columbia 2008-DN-04

Project Title:

City of Columbia

$18,118.15$1,777.08City of Columbia

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/8# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $13,520.68

Columbia 08-DN-04
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

7/12# of Housing Units 0

7/12# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

DED/CAT1/CAT 3 Administration / ADMINProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$823,951.91

N/A State of Missouri

Total Projected Budget from All Sources $823,951.91

$17,190.81

$820,825.94

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DED ADMIN

$8,023.92

$8,023.92

Oct 1 thru Dec 31, 2014

Activitiy Category:

$76,381.35

N/A

03/11/2013

$17,190.81

To Date

03/11/2009

N/A

$749,515.85

Responsible Organization:

Administration Under Way

DED AdministrationActivity Title:

Project Number:

DED/CAT1/CAT 3 Administration

Project Title:

ADMIN

$0.00     Program Funds Drawdown $673,134.50

State of Missouri
Program Income Account:
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Match Contributed $0.00

$14,934.16

$749,515.85

Program Income Received $85,440.94

$0.00

Total Funds Expended $8,023.92

Activity Description:

Location Description:

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$749,515.85$8,023.92State of Missouri

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

Elsberry 2008-DN-05 / City of ElsberryProject # / Title:

Grantee Activity Number:

Activity Status:

ELS002

Activitiy Category:

Rehabilitation/reconstruction of residential structures Under Way

Elsberry - REHABActivity Title:

Project Number:

Elsberry 2008-DN-05

Project Title:

City of Elsberry
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Projected Start Date:

Benefit Type:

Overall

$91,025.42

NSP Only - LMMI City of Elsberry

Total Projected Budget from All Sources

Match Contributed

$91,025.42

$16,527.63

$0.00

$0.00

$91,025.42

$91,025.42

Total Budget

National Objective:

     Program Income Drawdown

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$16,527.63

$0.00

$16,527.63

Oct 1 thru Dec 31, 2014

$17,756.42

$0.00

N/A

03/11/2014

$16,527.63

To Date

03/11/2009

Direct Benefit (Households)

$91,025.42

Total Funds Expended

Responsible Organization:

$16,527.63

Activity Description:

Location Description:

Activity Progress Narrative:

$91,025.42$16,527.63City of Elsberry

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

0/0#Energy Star Replacement Windows 0

0/0#Additional Attic/Roof Insulation 0

0/0#High efficiency heating plants 0

$0.00     Program Funds Drawdown $73,269.00

Elsberry 08-DN-05
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0#Efficient AC added/replaced 0

0/0#Replaced thermostats 0

0/0#Replaced hot water heaters 0

0/0#Light Fixtures (indoors) replaced 0

0/0#Light  fixtures (outdoors) replaced 0

0/0#Refrigerators replaced 0

0/0#Clothes washers replaced 0

0/0#Dishwashers replaced 0

0/0#Units with solar panels 0

0/0#Low flow toilets 0

0/0#Low flow showerheads 0

0/0#Units with bus/rail access 0

0/0#Units exceeding Energy Star 0

0/0#Sites re-used 0

0/0#Units deconstructed 0

0/0#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

3/4# of Housing Units 0

3/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$36,035.50

N/A City of Elsberry

Total Projected Budget from All Sources

Match Contributed

$36,035.50

$17,718.50

$0.00

$0.00

$36,035.50

$36,035.50

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ELS008

$17,718.50

$0.00

$17,718.50

Oct 1 thru Dec 31, 2014

Activitiy Category:

$17,718.50

$0.00

N/A

03/11/2014

$17,718.50

To Date

03/11/2009

N/A

$36,035.50

Total Funds Expended

Responsible Organization:

$17,718.50

Administration Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Elsberry - ADMActivity Title:

Project Number:

Elsberry 2008-DN-05

Project Title:

City of Elsberry

$36,035.50$17,718.50City of Elsberry

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $18,317.00

Elsberry 08-DN-05
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,452.84

NSP Only - LMMI City of Elsberry

Total Projected Budget from All Sources

Match Contributed

$1,452.84

$0.00

$0.00

$63,243.56

$1,452.84

$1,452.84

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ELS009

$0.00

$137,445.69

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$1,452.84

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

Direct Benefit (Households)

$1,452.84

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Total households benefitting include the proposed and actual numbers for the sale/disposition of the properties related to all
ELS-activities. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets the
national objective, the information is compiled and reported on this activity. Four SFH units will be acquired and rehabbed under
the projects, and one property may be a potential short-term rental until the property is sold. # of Housing units are reported at
other ELS activities.

Location Description:

Activity Progress Narrative:

Elsberry - DISPActivity Title:

Project Number:

Elsberry 2008-DN-05

Project Title:

City of Elsberry

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $0.00

Elsberry 08-DN-05
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0# of Housing Units 0

0/0# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 1/0 2/5# of Households 0 0 50.00

0 0/0 1/0 1/4# Owner Households 0 0 100.00

0 0/0 0/0 1/1# Renter Households 0 0 0.00

Florissant 2008-DN-06 / City of FlorissantProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,592,209.68

NSP Only - LMMI City of Florissant

Total Projected Budget from All Sources $1,592,209.68

$0.00

$1,561,565.91

Total Budget

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

FLO002

Oct 1 thru Dec 31, 2014

Activitiy Category:

N/A

03/11/2014

$0.00

To Date

03/11/2009

Direct Benefit (Households)

Responsible Organization:

Rehabilitation/reconstruction of residential structures Under Way

Florissant - REHABActivity Title:

Project Number:

Florissant 2008-DN-06

Project Title:

City of Florissant

Florissant 08-DN-06
Program Income Account:
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Match Contributed $0.00

$0.00

$1,355,967.42

     Program Income Drawdown

Program Income Received

Total Funds Drawdown $71,991.27

$0.00

$0.00 $553,873.91

$0.00

$1,355,967.42

Total Funds Expended $89,264.43

Activity Description:

Total households benefitting will be included in the proposed and actual numbers for the sale/disposition of the properties on
activity FLO009. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets
the national objective, the information is being aggregated in the Disposition activity.

Location Description:

Activity Progress Narrative:

$1,355,967.42$89,264.43City of Florissant

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/0# of Properties 0

50/0#Energy Star Replacement Windows 0

7/0#Additional Attic/Roof Insulation 0

7/0#High efficiency heating plants 0

7/0#Efficient AC added/replaced 0

7/0#Replaced hot water heaters 0

82/0#Light Fixtures (indoors) replaced 0

19/0#Light  fixtures (outdoors) replaced 0

0/0#Refrigerators replaced 0

0/0#Clothes washers replaced 0

7/0#Dishwashers replaced 0

0/0#Units with solar panels 0

13/0#Low flow toilets 0

5/0#Low flow showerheads 0

6/0#Units with bus/rail access 0

0/0#Units exceeding Energy Star 0

6/0#Sites re-used 0

0/0#Units deconstructed 0

0/0#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

0/0# ELI Households (0-30% AMI) 0

$71,991.27     Program Funds Drawdown $802,093.51
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

8/7# of Housing Units 0

8/7# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$122,142.84

N/A City of Florissant

Total Projected Budget from All Sources

Match Contributed

$122,142.84

$174.37

$0.00

$0.00

$119,569.62

$80,574.78

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

FLO008

$345.53

$0.00

$174.37

Oct 1 thru Dec 31, 2014

Activitiy Category:

$14,561.62

$0.00

N/A

03/11/2014

$174.37

To Date

03/11/2009

N/A

$80,574.78

Total Funds Expended

Responsible Organization:

$776.78

Administration Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Florissant - ADMActivity Title:

Project Number:

Florissant 2008-DN-06

Project Title:

City of Florissant

$80,574.78$776.78City of Florissant

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$171.16     Program Funds Drawdown $66,013.16

Florissant 08-DN-06
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of Florissant

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$174.37

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

FLO009

$0.00

$683,315.94

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Total households benefitting include the proposed and actual numbers for the sale/disposition of the properties related to all
FLO-activities. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets the
national objective, the information is compiled and reported on this activity. # of Housing units are reported at other FLO
activities.

Location Description:

Activity Progress Narrative:

Florissant - DISPActivity Title:

Project Number:

Florissant 2008-DN-06

Project Title:

City of Florissant

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

$0.00     Program Funds Drawdown $0.00

Florissant 08-DN-06
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 1/0 8/7# of Households 0 0 12.50

0 0/0 1/0 8/7# Owner Households 0 0 12.50

Gladstone 2008-DN-302 / GladstoneProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,926,316.95

NSP Only - LH - 25% Set-Aside City of Gladstone

Total Projected Budget from All Sources $1,926,316.95

$0.00

$1,926,316.95

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP3-GLAD001

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

N/A

03/11/2014

12/01/2014

$0.00

To Date

03/11/2009

Direct Benefit (Households)

$1,926,316.95

Responsible Organization:

Acquisition - general Completed

NSP3-Gladstone-ACQActivity Title:

Project Number:

Gladstone 2008-DN-302

Project Title:

Gladstone

$0.00     Program Funds Drawdown $1,585,331.73

Gladstone 08-DN-302
Program Income Account:
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Match Contributed $0.00

$0.00

$1,926,316.95

     Program Income Drawdown

Program Income Received $0.00

$0.00 $340,985.22

$0.00

Total Funds Expended $0.00

Activity Description:

Total households benefitting will be reported in the proposed and actual performance measures at Activity NSP3-GLAD009
(Disposition). Because a national objective cannot have been met until the sale or rental of a unit, the information is being
aggregated on that activity for all NSP3-GLAD activities.

Location Description:

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$1,926,316.95$0.00City of Gladstone

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,983,419.20

NSP Only - LH - 25% Set-Aside City of Gladstone

Total Projected Budget from All Sources

Match Contributed

$1,983,419.20

$116,594.41

$0.00

$0.00

$1,983,419.20

$1,983,419.20

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP3-GLAD002

$116,594.41

$0.00

$116,594.41

Oct 1 thru Dec 31, 2014

Activitiy Category:

$1,046,443.04

$0.00

N/A

03/11/2014

01/07/2015

$116,594.41

To Date

03/11/2009

Direct Benefit (Households)

$1,983,419.20

Total Funds Expended

Responsible Organization:

$116,594.41

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Total households benefitting will be reported in the proposed and actual performance measures at Activity NSP30-GLAD009
(Disposition). Because a national objective cannot have been met until the sale or rental of a unit, the information is being
aggregated on that activity for all NSP3-GLAD activities.

Location Description:

Activity Progress Narrative:

NSP3-Gladstone-REHABActivity Title:

Project Number:

Gladstone 2008-DN-302

Project Title:

Gladstone

$1,983,419.20$116,594.41City of Gladstone

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

31/0# of Properties 0

411/190#Energy Star Replacement Windows 0

33/15#Additional Attic/Roof Insulation 0

$0.00     Program Funds Drawdown $936,976.16

Gladstone 08-DN-302
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2/0#High efficiency heating plants 0

34/15#Efficient AC added/replaced 0

34/15#Replaced thermostats 0

34/15#Replaced hot water heaters 0

387/152#Light Fixtures (indoors) replaced 0

71/29#Light  fixtures (outdoors) replaced 0

34/15#Refrigerators replaced 0

0/0#Clothes washers replaced 0

34/0#Dishwashers replaced 0

0/0#Units with solar panels 0

58/26#Low flow toilets 0

52/21#Low flow showerheads 0

0/0#Units with bus/rail access 0

3/0#Units exceeding Energy Star 0

1/0#Sites re-used 0

0/0#Units deconstructed 0

23/11#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

11/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

31/38# of Housing Units 0

31/38# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$13,915.00

NSP Only - LH - 25% Set-Aside City of Gladstone

Total Projected Budget from All Sources

Match Contributed

$13,915.00

$0.00

$0.00

$0.00

$13,915.00

$13,915.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP3-GLAD003

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/11/2014

01/07/2015

$0.00

To Date

03/11/2009

Direct Benefit (Households)

$13,915.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Completed

Activity Description:

Total households benefitting will be reported in the proposed and actual performance measures at Activity NSP30-GLAD009
(Disposition). Because a national objective cannot have been met until the sale or rental of a unit, the information is being
aggregated on that activity for all NSP3-GLAD activities.

Location Description:

Activity Progress Narrative:

NSP3-Gladstone-DEMOActivity Title:

Project Number:

Gladstone 2008-DN-302

Project Title:

Gladstone

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 0

$0.00     Program Funds Drawdown $13,915.00

Gladstone 08-DN-302
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$398,818.90

NSP Only - LH - 25% Set-Aside City of Gladstone

Total Projected Budget from All Sources

Match Contributed

$398,818.90

$0.00

$0.00

$0.00

$398,818.90

$398,818.90

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP3-GLAD006

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$287,966.79

$0.00

N/A

03/11/2014

01/07/2015

$0.00

To Date

03/11/2009

Direct Benefit (Households)

$398,818.90

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Completed

Activity Description:

Total households benefitting will be reported in the proposed and actual performance measures at Activity NSP30-GLAD009
(Disposition). Because a national objective cannot have been met until the sale or rental of a unit, the information is being
aggregated on that activity for all NSP3-GLAD activities.

Location Description:

Activity Progress Narrative:

NSP3-Gladstone-REDEVActivity Title:

Project Number:

Gladstone 2008-DN-302

Project Title:

Gladstone

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0#Units with solar panels 0

3/2#Low flow toilets 0

3/2#Low flow showerheads 0

$0.00     Program Funds Drawdown $110,852.11

Gladstone 08-DN-302
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0#Units with bus/rail access 0

0/0#Units exceeding Energy Star 0

3/2#Sites re-used 0

3/2#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

3/2# of Housing Units 0

3/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$331,369.56

N/A City of Gladstone

Total Projected Budget from All Sources

Match Contributed

$331,369.56

$16,778.93

$0.00

$0.00

$331,369.56

$331,369.56

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP3-GLAD008

$16,778.93

$0.00

$16,778.93

Oct 1 thru Dec 31, 2014

Activitiy Category:

$183,319.56

$0.00

N/A

03/11/2014

01/07/2015

$16,778.93

To Date

03/11/2009

N/A

$331,369.56

Total Funds Expended

Responsible Organization:

$16,778.93

Administration Completed

Activity Description:

Location Description:

Activity Progress Narrative:

NSP3-Gladstone-ADMINActivity Title:

Project Number:

Gladstone 2008-DN-302

Project Title:

Gladstone

$331,369.56$16,778.93City of Gladstone

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $148,050.00

Gladstone 08-DN-302
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside City of Gladstone

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP3-GLAD009

$0.00

$1,858,714.61

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

01/07/2015

$0.00

To Date

03/11/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Total Households benefitting for all NSP3-GLAD- activities are reported here. Because a national objective will not have been
met until the unit is sold or rented, all beneficiary data will be aggregated here. In addition three of the four proposed units will
be rented short-term prior to long-term homeownership. # of Housing units are reported at other NSP3-GLAD activities to avoid
duplication.

Location Description:

Activity Progress Narrative:

NSP3-Gladstone-DISPActivity Title:

Project Number:

Gladstone 2008-DN-302

Project Title:

Gladstone

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

$0.00     Program Funds Drawdown $0.00

Gladstone 08-DN-302
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 31/40 0/0 31/40# of Households 0 0 100.00

0 31/40 0/0 31/40# Owner Households 0 0 100.00

Independence 2008-DN-07 / City of IndependenceProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,035,849.75

NSP Only - LMMI City of Independence

Total Projected Budget from All Sources $1,035,849.75

$25,398.58

$1,035,849.75

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IND002

$25,398.58

Oct 1 thru Dec 31, 2014

Activitiy Category:

N/A

03/11/2014

$25,398.58

To Date

03/11/2009

Direct Benefit (Households)

$837,902.68

Responsible Organization:

Rehabilitation/reconstruction of residential structures Under Way

Indpendence - REHABActivity Title:

Project Number:

Independence 2008-DN-07

Project Title:

City of Independence

$0.00     Program Funds Drawdown $611,713.93

Independence 08-DN-07
Program Income Account:
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Match Contributed $0.00

$0.00

$837,902.68

     Program Income Drawdown

Program Income Received $0.00

$25,398.58 $226,188.75

$0.00

Total Funds Expended $25,398.58

Activity Description:

Total households benefitting for this activity will be reported at the time of sale/disposition under the Disposition activity
(IND009).

Location Description:

Activity Progress Narrative:

$837,902.68$25,398.58City of Independence

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

10/10# of Properties 0

53/0#Energy Star Replacement Windows 0

9/0#Additional Attic/Roof Insulation 0

9/0#High efficiency heating plants 0

9/0#Efficient AC added/replaced 0

9/0#Replaced thermostats 0

9/0#Replaced hot water heaters 0

52/0#Light Fixtures (indoors) replaced 0

18/0#Light  fixtures (outdoors) replaced 0

3/0#Refrigerators replaced 0

0/0#Clothes washers replaced 0

9/0#Dishwashers replaced 0

0/0#Units with solar panels 0

16/0#Low flow toilets 0

15/0#Low flow showerheads 0

9/0#Units with bus/rail access 0

0/0#Units exceeding Energy Star 0

3/0#Sites re-used 0

0/0#Units deconstructed 0

0/0#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

10/10# of Housing Units 0

10/10# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,239,340.06

NSP Only - LMMI City of Independence

Total Projected Budget from All Sources

Match Contributed

$1,239,340.06

$20,610.00

$0.00

$0.00

$1,239,340.06

$1,205,911.51

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IND006

$20,610.00

$0.00

$20,610.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$392,340.06

$0.00

N/A

03/11/2014

$20,610.00

To Date

03/11/2009

Direct Benefit (Households)

$1,205,911.51

Total Funds Expended

Responsible Organization:

$20,610.00

Construction of new housing Under Way

Activity Description:

Total households benefitting for this activity will be reported at the time of sale/disposition under the Disposition activity
(IND009).

Location Description:

Activity Progress Narrative:

Independence - REDEVActivity Title:

Project Number:

Independence 2008-DN-07

Project Title:

City of Independence

$1,205,911.51$20,610.00City of Independence

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0#Units with solar panels 0

10/0#Low flow toilets 0

10/0#Low flow showerheads 0

$0.00     Program Funds Drawdown $813,571.45

Independence 08-DN-07
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0#Units with bus/rail access 0

0/0#Units exceeding Energy Star 0

3/0#Sites re-used 0

0/0#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

4/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$152,494.65

N/A City of Independence

Total Projected Budget from All Sources

Match Contributed

$152,494.65

$107.14

$40,000.00

$0.00

$152,446.31

$131,580.63

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IND008

$107.14

$0.00

$107.14

Oct 1 thru Dec 31, 2014

Activitiy Category:

$13,698.31

$0.00

N/A

03/11/2014

$107.14

To Date

03/11/2009

N/A

$131,580.63

Total Funds Expended

Responsible Organization:

$153.73

Administration Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Independence - ADMActivity Title:

Project Number:

Independence 2008-DN-07

Project Title:

City of Independence

$131,580.63$153.73City of Independence

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $117,882.32

Independence 08-DN-07
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of Independence

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IND009

$0.00

$649,433.11

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Disposition Under Way

Activity Description:

Total households benefitting for the Independence DN-07 project (activities IND002, IND006)are reported here at the time of
sale/disposition. # of Housing units are reported at other IND activities.

Location Description:

Activity Progress Narrative:

Independence - DISPActivity Title:

Project Number:

Independence 2008-DN-07

Project Title:

City of Independence

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

$0.00     Program Funds Drawdown $0.00

Independence 08-DN-07
Program Income Account:
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Activity Locations
Address County State ZipCity Status / Accept

201 N. Hardy Ave Independence Missouri 64053 Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/0 5/0 10/20# of Households 0 0 70.00

0 2/0 5/0 10/13# Owner Households 0 0 70.00

0 0/0 0/0 0/7# Renter Households 0 0 0

Jefferson City 2008-DN-08 / City of JeffersonProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

NSP Only - LMMI City of Jefferson CIty

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

JEF002

Activitiy Category:

03/11/201403/11/2009

Direct Benefit (Households)

Responsible Organization:

Rehabilitation/reconstruction of residential structures Under Way

Jefferson City - REHABActivity Title:

Project Number:

Jefferson City 2008-DN-08

Project Title:

City of Jefferson

Program Income Account:
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Overall

$190,170.27

Total Projected Budget from All Sources

Match Contributed

$190,170.27

$50.00

$0.00

$0.00

$190,170.27

$150,822.98

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$50.00

$0.00

$50.00

Oct 1 thru Dec 31, 2014

$42,492.17

$0.00

N/A

$50.00

To Date

$150,822.98

Total Funds Expended $50.00

Activity Description:

>Total households benefitting will be included in the proposed and actual numbers for the sale/disposition of the properties on
activity KAN009. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets
the national objective, the information is being aggregated in the Disposition activity.
In the report entitled, "Guidance for Reporting Projected and Actual NSP Grantee Accomplishments in DRGR" that was issued
in October 2012, we are required via the guidance on page 20 to collapse accomplishment data for properties who received
assistance for both acquisition and rehab, acquisition and redevelopment, and acquisition and demolition. We must now
combine the two activities. We are collapsing the prior period data for each acquisition that is part of these other NSP activities
in order to eliminate duplicate counting.

Location Description:

Activity Progress Narrative:

$150,822.98$50.00City of Jefferson CIty

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/0# of Properties 0

0/0#Energy Star Replacement Windows 0

0/0#Additional Attic/Roof Insulation 0

0/0#High efficiency heating plants 0

0/0#Efficient AC added/replaced 0

0/0#Replaced thermostats 0

0/0#Replaced hot water heaters 0

0/0#Light Fixtures (indoors) replaced 0

0/0#Light  fixtures (outdoors) replaced 0

0/0#Refrigerators replaced 0

0/0#Clothes washers replaced 0

0/0#Dishwashers replaced 0

$0.00     Program Funds Drawdown $108,330.81

Jefferson City 08-DN-08
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0#Units with solar panels 0

0/0#Low flow toilets 0

0/0#Low flow showerheads 0

0/0#Units with bus/rail access 0

0/0#Units exceeding Energy Star 0

0/0#Sites re-used 0

0/0#Units deconstructed 0

0/0#Units ¿ other green 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

3/0# of Housing Units 0

3/0# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$34,425.43

N/A City of Jefferson CIty

Total Projected Budget from All Sources

Match Contributed

$34,425.43

$93.36

$0.00

$0.00

$34,425.43

$24,425.43

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

JEF008

$93.36

$0.00

$93.36

Oct 1 thru Dec 31, 2014

Activitiy Category:

$3,673.43

$0.00

N/A

03/11/2014

$93.36

To Date

03/11/2009

N/A

$24,425.43

Total Funds Expended

Responsible Organization:

$1,851.04

Administration Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Jefferson City - ADMActivity Title:

Project Number:

Jefferson City 2008-DN-08

Project Title:

City of Jefferson

$24,425.43$1,851.04City of Jefferson CIty

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $20,752.00

Jefferson City 08-DN-08
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

Joplin 2008-DN-10 / City of JoplinProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of Joplin

Total Projected Budget from All Sources $0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

JOP009

$0.00

$189,222.88

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Joplin - DISPActivity Title:

Project Number:

Joplin 2008-DN-10

Project Title:

City of Joplin

$0.00$0.00City of Joplin

$0.00     Program Funds Drawdown $0.00

Joplin 08-DN-10
Program Income Account:
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Match Contributed $0.00$0.00

Activity Description:

Total households benefitting include the proposed and actual numbers for the sale/disposition of the properties related to all
JOP-activities. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets the
national objective, the information is compiled and reported on this activity. # of Housing units are reported at other JOP
activities.

Location Description:

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 3/7# of Households 0 0 0.00

0 0/0 0/0 3/7# Owner Households 0 0 0.00

Kansas City 2008-DN-11 / Kansas CityProject # / Title:

Grantee Activity Number:

Activity Status:

KAN001

Activitiy Category:

Kansas City - ACQActivity Title:
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Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of Kansas City

Total Projected Budget from All Sources

Match Contributed

$0.00

($218,131.19)

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

$0.00

$0.00

N/A

03/11/2014

($218,131.19)

To Date

03/11/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

($218,131.19)

Acquisition - general Completed

Activity Description:

Total households benefitting will be included in the proposed and actual numbers for the sale/disposition of the properties on
activity KAN009. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets
the national objective, the information is being aggregated in the Disposition activity.**********all drawdowns and expenditures
for this activity have been moved to KAN002-LH25, as all units are being rented to very low income households,and will be
counted toward the LH25 setaside requirement*****

Location Description:

Activity Progress Narrative:

Project Number:

Kansas City 2008-DN-11

Project Title:

Kansas City

$0.00($218,131.19)City of Kansas City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

$0.00     Program Funds Drawdown $0.00

Kansas City 08-DN-11
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of Kansas City

Total Projected Budget from All Sources

Match Contributed

$0.00

($550,497.81)

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

KAN002

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/11/2014

($550,497.81)

To Date

03/11/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

($550,497.81)

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Total households benefitting will be included in the proposed and actual numbers for the sale/disposition of the properties on
activity KAN009. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets
the national objective, the information is being aggregated in the Disposition activity. **********all drawdowns and expenditures
for this activity have been moved to KAN002-LH25, as all units are being rented to very low income households,and will be
counted toward the LH25 setaside requirement*****

Location Description:

Activity Progress Narrative:

Kansas City - REHABActivity Title:

Project Number:

Kansas City 2008-DN-11

Project Title:

Kansas City

$0.00($550,497.81)City of Kansas City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

$0.00     Program Funds Drawdown $0.00

Kansas City 08-DN-11
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0#Energy Star Replacement Windows 0

0/0#Additional Attic/Roof Insulation 0

0/0#High efficiency heating plants 0

0/0#Efficient AC added/replaced 0

0/0#Replaced thermostats 0

0/0#Replaced hot water heaters 0

0/0#Light Fixtures (indoors) replaced 0

0/0#Light  fixtures (outdoors) replaced 0

0/0#Refrigerators replaced 0

0/0#Clothes washers replaced 0

0/0#Dishwashers replaced 0

0/0#Units with solar panels 0

0/0#Low flow toilets 0

0/0#Low flow showerheads 0

0/0#Units with bus/rail access 0

0/0#Units exceeding Energy Star 0

0/0#Sites re-used 0

0/0#Units deconstructed 0

0/0#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,095,071.00

NSP Only - LH - 25% Set-Aside City of Kansas City

Total Projected Budget from All Sources

Match Contributed

$1,095,071.00

$768,629.00

$0.00

$0.00

$1,095,071.00

$1,095,071.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

KAN002-LH25

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

04/15/2014

$768,629.00

To Date

03/11/2009

Direct Benefit (Households)

$1,095,071.00

Total Funds Expended

Responsible Organization:

$768,629.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Both HU and HHB are being reported on this activity when properties are sold to LH25 households in order to capture accurate
data for reports run by HUD regarding the progress toward the LH25 setaside. This is a departure from the method use in other
activities in our NSP Action Plan, where we structured the counting of HU at the
acquisition/rehabilitation/demolition/redevelopment activities to count the unit, and then counted the HHB separately at the time
of sale under Disposition (009 activity).

Location Description:

Activity Progress Narrative:

Kansas City - REHAB-LH25Activity Title:

Project Number:

Kansas City 2008-DN-11

Project Title:

Kansas City

$1,095,071.00$768,629.00City of Kansas City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

$0.00     Program Funds Drawdown $1,095,071.00

Kansas City 08-DN-11
Program Income Account:
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Activity Locations
Address County State ZipCity Status / Accept

2240 Brighton Kansas City Missouri 64127 Not Validated / N

2457 Cypress Kansas City Missouri 64127 Not Validated / N

4018 Bellefontaine Kansas City Missouri 64130 Not Validated / N

0/0#Energy Star Replacement Windows 0

0/0#Additional Attic/Roof Insulation 0

0/0#High efficiency heating plants 0

0/0#Efficient AC added/replaced 0

0/0#Replaced thermostats 0

0/0#Replaced hot water heaters 0

0/0#Light Fixtures (indoors) replaced 0

0/0#Light  fixtures (outdoors) replaced 0

0/0#Refrigerators replaced 0

0/0#Clothes washers replaced 0

0/0#Dishwashers replaced 0

0/0#Units with solar panels 0

0/0#Low flow toilets 0

0/0#Low flow showerheads 0

0/0#Units with bus/rail access 0

0/0#Units exceeding Energy Star 0

0/0#Sites re-used 0

0/0#Units deconstructed 0

0/0#Units ¿ other green 0

0/13# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

9/13# of Housing Units 4

9/13# of Singlefamily Units 4

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 9/13 0/0 9/13# of Households 0 0 100.00

0 0/0 0/0 0/0# Owner Households 0 0 0

0 9/13 0/0 9/13# Renter Households 0 0 100.00
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4029 S. Benton Kansas City Missouri 64130 Not Validated / N

4144 College Kansas City Missouri 64130 Not Validated / N

4247 Prospect Kansas City Missouri 64130 Not Validated / N

5217 Swope Pkwy Kansas City Missouri 64130 Not Validated / N

7709 E. 110th Kansas City Missouri 64134 Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of Kansas City

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

KAN009

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Total households benefitting include the proposed and actual numbers for the sale/disposition of the properties related to all
KAN-activities. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets the
national objective, the information is compiled and reported on this activity.# of Housing units are reported at other KAN
activities to avoid duplication.

Location Description:

Activity Progress Narrative:

Kansas City-DISPActivity Title:

Project Number:

Kansas City 2008-DN-11

Project Title:

Kansas City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

$0.00     Program Funds Drawdown $0.00

Kansas City 08-DN-11
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0

0 0/0 0/0 0/0# Owner Households 0 0 0

MHDC-CAT2 / MHDC - HOAProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$403,117.00

NSP Only - LH - 25% Set-Aside MHDC

Total Projected Budget from All Sources $403,117.00

$0.00

$403,117.00

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

MHDC007- LH25

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

N/A

03/11/2015

$0.00

To Date

03/11/2009

Direct Benefit (Households)

$403,117.00

Responsible Organization:

Homeownership Assistance to low- and moderate-income Under Way

MHDC - LH25Activity Title:

Project Number:

MHDC-CAT2

Project Title:

MHDC - HOA

$0.00     Program Funds Drawdown $376,988.00

MHDC
Program Income Account:
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Match Contributed $0.00

$0.00

$403,117.00

     Program Income Drawdown

Program Income Received $11,505.00

$0.00 $26,129.00

$0.00

Total Funds Expended $11,505.00

Activity Description:

Location Description:

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$403,117.00$11,505.00MHDC

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

28/28# of Housing Units 0

28/28# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 29/28 0/0 29/28# of Households 0 0 100.00

0 29/28 0/0 29/28# Owner Households 0 0 100.00

Sikeston 2008-DN-13 / City of SikestonProject # / Title:

Grantee Activity Number: SIK001
Sikeston - ACQActivity Title:
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Projected Start Date:

Benefit Type:

Overall

$78,390.26

NSP Only - LMMI City of Sikeston

Total Projected Budget from All Sources

Match Contributed

$78,390.26

($30,000.00)

$0.00

$0.00

$78,390.26

$78,390.26

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/11/2014

($30,000.00)

To Date

03/11/2009

Direct Benefit (Households)

$78,390.26

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Total households benefitting will be included in the proposed and actual numbers for the sale/disposition of the properties on
activity SIK009. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets
the national objective, the information is being aggregated in the Disposition activity.
In the report entitled, "Guidance for Reporting Projected and Actual NSP Grantee Accomplishments in DRGR" that was issued
in October 2012, we are required via the guidance on page 20 to collapse accomplishment data for properties who received
assistance for both acquisition and rehab, acquisition and redevelopment, and acquisition and demolition. We must now
combine the two activities. We are collapsing the prior period data for each acquisition that is part of these other NSP activities
in order to eliminate duplicate counting.

Location Description:

Activity Progress Narrative:

Project Number:

Sikeston 2008-DN-13

Project Title:

City of Sikeston

$0.00     Program Funds Drawdown $78,390.26

Sikeston 08-DN-13
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

0/0# of Parcels acquired by 0

0/0Total acquisition compensation to 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$120,726.43

NSP Only - LMMI City of Sikeston

Total Projected Budget from All Sources

Match Contributed

$120,726.43

$15,000.00

$0.00

$0.00

$120,726.43

$105,726.43

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

SIK002

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/11/2014

$15,000.00

To Date

03/11/2009

Direct Benefit (Households)

$105,726.43

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Total households benefitting will be included in the proposed and actual numbers for the sale/disposition of the properties on
activity SIK009. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets
the national objective, the information is being aggregated in the Disposition activity. UPDATE: HH Benefitting are being moved
as of 12/31/13 back to this activity to be accurately reported by HUD.

Location Description:

Activity Progress Narrative:

Sikeston - REHABActivity Title:

Project Number:

Sikeston 2008-DN-13

Project Title:

City of Sikeston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

15/0#Energy Star Replacement Windows 0

$0.00     Program Funds Drawdown $105,726.43

Sikeston 08-DN-13
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2/0#Additional Attic/Roof Insulation 0

2/0#High efficiency heating plants 0

2/0#Efficient AC added/replaced 0

2/0#Replaced thermostats 0

2/0#Replaced hot water heaters 0

2/0#Light Fixtures (indoors) replaced 0

2/0#Light  fixtures (outdoors) replaced 0

0/0#Refrigerators replaced 0

0/0#Clothes washers replaced 0

0/0#Dishwashers replaced 0

0/0#Units with solar panels 0

0/0#Low flow toilets 0

2/0#Low flow showerheads 0

0/0#Units with bus/rail access 0

2/0#Units exceeding Energy Star 0

0/0#Sites re-used 0

0/0#Units deconstructed 0

2/0#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/3# of Housing Units 0

2/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/34# of Households 0 0 0

0 0/0 0/0 0/34# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$131,077.31

NSP Only - LMMI City of Sikeston

Total Projected Budget from All Sources

Match Contributed

$131,077.31

($15,000.00)

$0.00

$0.00

$131,077.31

$100,731.61

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

SIK003

$2,750.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/11/2014

($15,000.00)

To Date

03/11/2009

Area Benefit (Census)

$100,731.61

Total Funds Expended

Responsible Organization:

$2,750.00

Clearance and Demolition Under Way

Activity Description:

Total households benefitting will be included in the proposed and actual numbers for the sale/disposition of the properties on
activity SIK009. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets
the national objective, the information is being aggregated in the Disposition activity.

Location Description:

Activity Progress Narrative:

Sikeston - DEMActivity Title:

Project Number:

Sikeston 2008-DN-13

Project Title:

City of Sikeston

$100,731.61$2,750.00City of Sikeston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

42/39# of Housing Units 0

42/39# of Singlefamily Units 0

$2,750.00     Program Funds Drawdown $100,731.61

Sikeston 08-DN-13
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

966 639 3546# of Persons 45.26

LMI%: 45.26
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$52,800.00

NSP Only - LMMI City of Sikeston

Total Projected Budget from All Sources

Match Contributed

$52,800.00

$0.00

$0.00

$0.00

$52,800.00

$35,835.47

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

SIK005

$4,543.87

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/11/2014

$0.00

To Date

03/11/2009

Area Benefit (Census)

$35,835.47

Total Funds Expended

Responsible Organization:

$4,543.87

Land Banking - Disposition (NSP Only) Under Way

Activity Description:

Total households benefitting will be included in the proposed and actual numbers for the sale/disposition of the properties on
activity SIK009. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets
the national objective, the information is being aggregated in the Disposition activity.

Location Description:

Activity Progress Narrative:

Sikeston - LBDActivity Title:

Project Number:

Sikeston 2008-DN-13

Project Title:

City of Sikeston

$35,835.47$4,543.87City of Sikeston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

39/25# of Properties 0

$4,543.87     Program Funds Drawdown $35,835.47

Sikeston 08-DN-13
Program Income Account:

82

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

39/25# of Housing Units 0

39/25# of Singlefamily Units 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

4399 2703 15567# of Persons 45.62

LMI%: 45.62

Springfield 2008-DN-14 / City of SpringfieldProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

NSP Only - LMMI City of Springfield

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

SPR001

Activitiy Category:

03/11/201403/11/2009

Direct Benefit (Households)

Responsible Organization:

Acquisition - general Under Way

Springfield - ACQActivity Title:

Project Number:

Springfield 2008-DN-14

Project Title:

City of Springfield

Springfield 08-DN-14
Program Income Account:
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Overall

$586,683.07

Total Projected Budget from All Sources

Match Contributed

$586,683.07

$0.00

$0.00

$0.00

$586,683.07

$586,683.07

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

$0.00

$0.00

N/A

$0.00

To Date

$586,683.07

Total Funds Expended ($203,154.14)

Activity Description:

Total households benefitting will be reported in the proposed and actual performance measures at Activity SPR009
(Disposition). Because a national objective cannot have been met until the sale or rental of a unit, the information is being
aggregated on that activity for all SPR- activities.

Location Description:

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$586,683.07($203,154.14)City of Springfield

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

0/0# of Parcels acquired voluntarily 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 2/0 2/0# of Households 0 0 100.00

$0.00     Program Funds Drawdown $586,683.07
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,084,588.46

NSP Only - LMMI City of Springfield

Total Projected Budget from All Sources

Match Contributed

$1,084,588.46

$25,135.70

$0.00

$0.00

$1,037,910.47

$1,037,910.47

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

SPR002

$25,135.70

$0.00

$25,135.70

Oct 1 thru Dec 31, 2014

Activitiy Category:

$283,356.14

$0.00

N/A

03/11/2014

$25,135.70

To Date

03/11/2009

Direct Benefit (Households)

$1,037,910.47

Total Funds Expended

Responsible Organization:

$25,135.70

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Total households benefitting will be reported in the proposed and actual performance measures at Activity SPR009
(Disposition). Because a national objective cannot have been met until the sale or rental of a unit, the information is being
aggregated on that activity for all SPR- activities.

Location Description:

Activity Progress Narrative:

Springfield - REHABActivity Title:

Project Number:

Springfield 2008-DN-14

Project Title:

City of Springfield

$1,037,910.47$25,135.70City of Springfield

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

20/20# of Properties 0

18/0#Energy Star Replacement Windows 0

2/0#Additional Attic/Roof Insulation 0

$0.00     Program Funds Drawdown $754,554.33

Springfield 08-DN-14
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/0#High efficiency heating plants 0

1/0#Efficient AC added/replaced 0

1/0#Replaced thermostats 0

0/0#Replaced hot water heaters 0

10/0#Light Fixtures (indoors) replaced 0

0/0#Light  fixtures (outdoors) replaced 0

2/0#Refrigerators replaced 0

0/0#Clothes washers replaced 0

1/0#Dishwashers replaced 0

0/0#Units with solar panels 0

2/0#Low flow toilets 0

3/0#Low flow showerheads 0

2/0#Units with bus/rail access 0

0/0#Units exceeding Energy Star 0

0/0#Sites re-used 0

0/0#Units deconstructed 0

0/0#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

20/20# of Housing Units 0

20/20# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$116,757.00

N/A City of Springfield

Total Projected Budget from All Sources

Match Contributed

$116,757.00

$0.00

$0.00

$0.00

$116,757.00

$116,757.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

SPR008

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/11/2014

$0.00

To Date

03/11/2009

N/A

$116,757.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Springfield - ADMActivity Title:

Project Number:

Springfield 2008-DN-14

Project Title:

City of Springfield

$116,757.00$0.00City of Springfield

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $116,757.00

Springfield 08-DN-14
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

St. Charles 2008-DN-15 / City of St. CharlesProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$63,374.44

N/A City of St. Charles

Total Projected Budget from All Sources $63,374.44

$0.00

$0.00

$58,180.04

$58,173.97

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

STC008

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$13,553.04

N/A

03/11/2014

$0.00

To Date

03/11/2009

N/A

$58,173.97

Total Funds Expended

Responsible Organization:

$482.27

Administration Under Way

St. Charles - ADMActivity Title:

Project Number:

St. Charles 2008-DN-15

Project Title:

City of St. Charles

$58,173.97$482.27City of St. Charles

$0.00     Program Funds Drawdown $44,620.93

St. Charles 08-DN-15
Program Income Account:
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Match Contributed $0.00$0.00

Activity Description:

Location Description:

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

St. Joseph 2008-DN-16 / City of St. JosephProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

STJ006

Activitiy Category:

03/11/201403/11/2009

Construction of new housing Under Way

St. Joseph - REDEVActivity Title:

Project Number:

St. Joseph 2008-DN-16

Project Title:

City of St. Joseph
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Overall

$1,241,800.10

NSP Only - LMMI City of St. Joseph

Total Projected Budget from All Sources

Match Contributed

$1,241,800.10

$0.00

$0.00

$0.00

$1,241,800.10

$1,136,954.10

Total Budget

National Objective:

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

$372,146.47

$0.00

N/A

$0.00

To Date

Direct Benefit (Households)

$1,136,954.10

Total Funds Expended

Responsible Organization:

$1,089.10

Activity Description:

Total households benefitting will be included in the proposed and actual numbers for the sale/disposition of the properties on
activity STJ009. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets
the national objective, the information is being aggregated in the Disposition activity.

Location Description:

Activity Progress Narrative:

$1,136,954.10$1,089.10City of St. Joseph

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0#Units with solar panels 0

0/0#Low flow toilets 0

0/0#Low flow showerheads 0

0/0#Units with bus/rail access 0

0/0#Units exceeding Energy Star 0

0/0#Sites re-used 0

0/0#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $764,807.63

St. Joseph 08-DN-16
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

5/4# of Housing Units 0

5/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0

0 0/0 0/0 0/0# Owner Households 0 0 0

St. Louis 2008-DN-17 / City of St. LouisProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,200,438.00

NSP Only - LMMI City of St. Louis

Total Projected Budget from All Sources $2,200,438.00

$1,000.00

$2,200,438.00

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

STL002

$1,000.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

N/A

03/11/2014

$1,000.00

To Date

03/11/2009

Direct Benefit (Households)

$2,170,938.87

Responsible Organization:

Rehabilitation/reconstruction of residential structures Under Way

St. Louis - REHABActivity Title:

Project Number:

St. Louis 2008-DN-17

Project Title:

City of St. Louis

St. Louis City 08-DN-17
Program Income Account:
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Match Contributed $0.00

$0.00

$2,170,938.87

     Program Income Drawdown

Program Income Received $0.00

$1,000.00 $47,418.87

$0.00

Total Funds Expended $997.87

Activity Description:

Total households benefitting will be included in the proposed and actual numbers for the sale/disposition of the properties on
activity STL009. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets
the national objective, the information is being aggregated in the Disposition activity.
 

Location Description:

Activity Progress Narrative:

$2,170,938.87$997.87City of St. Louis

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

0/0#Energy Star Replacement Windows 0

0/0#Additional Attic/Roof Insulation 0

0/0#High efficiency heating plants 0

0/0#Efficient AC added/replaced 0

0/0#Replaced thermostats 0

0/0#Replaced hot water heaters 0

0/0#Light Fixtures (indoors) replaced 0

0/0#Light  fixtures (outdoors) replaced 0

0/0#Refrigerators replaced 0

0/0#Clothes washers replaced 0

0/0#Dishwashers replaced 0

0/0#Units with solar panels 0

0/0#Low flow toilets 0

0/0#Low flow showerheads 0

0/0#Units with bus/rail access 0

0/0#Units exceeding Energy Star 0

0/0#Sites re-used 0

0/0#Units deconstructed 0

0/0#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

0/0# ELI Households (0-30% AMI) 0

$0.00     Program Funds Drawdown $2,123,520.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

14/14# of Housing Units 0

14/14# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0

0 0/0 0/0 0/0# Owner Households 0 0 0

St. Louis County 2008-DN-18 / St. Louis CountyProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

NSP Only - LMMI St. Louis County

Total Projected Budget from All Sources $3,826,825.82

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

SCO001

Oct 1 thru Dec 31, 2014

Activitiy Category:

N/A

03/11/2014

To Date

03/11/2009

Direct Benefit (Households)

Responsible Organization:

Acquisition - general Under Way

St. Louis County - ACQActivity Title:

Project Number:

St. Louis County 2008-DN-18

Project Title:

St. Louis County

St. Louis County NSP DN-18
Program Income Account:
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$3,826,825.82

Match Contributed

$0.00

$0.00

$0.00

$3,826,825.82

$2,477,750.22

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$0.00

$0.00

$0.00 $731,563.60

$0.00

$0.00
$2,477,750.22

Total Funds Expended $68,439.71

Activity Description:

Total households benefitting will be included in the proposed and actual numbers for the sale/disposition of the properties on
activity SCO009. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets
the national objective, the information is being aggregated in the Disposition activity. In the report entitled, "Guidance for
Reporting Projected and Actual NSP Grantee Accomplishments in DRGR" that was issued in October 2012, we are required via
the guidance on page 20 to collapse accomplishment data for properties who received assistance for both acquisition and
rehab, acquisition and redevelopment, and acquisition and demolition. We must now combine the two activities. We are
collapsing the prior period data for each acquisition that is part of these other NSP activities in order to eliminate duplicate
counting.

Location Description:

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

$2,477,750.22$68,439.71St. Louis County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/8# of Properties 0

0/0# of Parcels acquired voluntarily 0

0/0Total acquisition compensation to 0

This Report Period Cumulative Actual Total / Expected

Total Total

8/8# of Housing Units 0

8/8# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0

$0.00     Program Funds Drawdown $1,746,186.62
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,228,289.46

NSP Only - LMMI St. Louis County

Total Projected Budget from All Sources

Match Contributed

$4,228,289.46

$0.00

$0.00

$0.00

$4,228,289.46

$3,865,422.50

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

SCO002

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$1,291,872.68

$0.00

N/A

03/11/2014

$0.00

To Date

03/11/2009

Direct Benefit (Households)

$3,865,422.50

Total Funds Expended

Responsible Organization:

$106,557.75

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Total households benefitting will be included in the proposed and actual numbers for the sale/disposition of the properties on
activity SCO009. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets
the national objective, the information is being aggregated in the Disposition activity.

Location Description:

Activity Progress Narrative:

St. Louis County - REHABActivity Title:

Project Number:

St. Louis County 2008-DN-18

Project Title:

St. Louis County

$3,865,422.50$106,557.75St. Louis County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

27/34# of Properties 0

148/59#Energy Star Replacement Windows 0

13/5#Additional Attic/Roof Insulation 0

$0.00     Program Funds Drawdown $2,573,549.82

St. Louis County NSP DN-18
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

13/5#High efficiency heating plants 0

13/5#Efficient AC added/replaced 0

13/5#Replaced thermostats 0

13/5#Replaced hot water heaters 0

130/43#Light Fixtures (indoors) replaced 0

40/12#Light  fixtures (outdoors) replaced 0

4/3#Refrigerators replaced 0

0/0#Clothes washers replaced 0

13/5#Dishwashers replaced 0

0/0#Units with solar panels 0

18/6#Low flow toilets 0

16/5#Low flow showerheads 0

4/0#Units with bus/rail access 0

4/0#Units exceeding Energy Star 0

10/2#Sites re-used 0

0/0#Units deconstructed 0

0/0#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

27/33# of Housing Units 0

27/33# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$637,374.72

N/A St. Louis County

Total Projected Budget from All Sources

Match Contributed

$637,374.72

$0.00

$0.00

$0.00

$637,374.72

$475,593.01

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

SCO008

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$202,885.72

$0.00

N/A

03/11/2014

$0.00

To Date

03/11/2009

N/A

$475,593.01

Total Funds Expended

Responsible Organization:

$5,323.61

Administration Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

St. Louis County - ADMActivity Title:

Project Number:

St. Louis County 2008-DN-18

Project Title:

St. Louis County

$475,593.01$5,323.61St. Louis County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $272,707.29

St. Louis County NSP DN-18
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

Troy 2008-DN-19 / City of TroyProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$28,893.33

NSP Only - LMMI City of Troy

Total Projected Budget from All Sources $28,893.33

$22,165.13

$0.00

$28,893.33

$28,893.33

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

TRO002

$22,165.13

$0.00

$22,165.13

Oct 1 thru Dec 31, 2014

Activitiy Category:

$28,893.33

N/A

03/11/2014

$22,165.13

To Date

03/11/2009

Direct Benefit (Households)

$28,893.33

Total Funds Expended

Responsible Organization:

$22,165.13

Rehabilitation/reconstruction of residential structures Under Way

Troy - REHABActivity Title:

Project Number:

Troy 2008-DN-19

Project Title:

City of Troy

$28,893.33$22,165.13City of Troy

$0.00     Program Funds Drawdown $0.00

Troy 08-DN-19
Program Income Account:

100

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Match Contributed $0.00$0.00

Activity Description:

Location Description:

Total households benefitting will be included in the proposed and actual numbers for the sale/disposition of the properties on
activity TRO009. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets
the national objective, the information is being aggregated in the Disposition activity.

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

0/0#Energy Star Replacement Windows 0

0/0#Additional Attic/Roof Insulation 0

0/0#High efficiency heating plants 0

0/0#Efficient AC added/replaced 0

0/0#Replaced thermostats 0

0/0#Replaced hot water heaters 0

0/0#Light Fixtures (indoors) replaced 0

0/0#Light  fixtures (outdoors) replaced 0

0/0#Refrigerators replaced 0

0/0#Clothes washers replaced 0

0/0#Dishwashers replaced 0

0/0#Units with solar panels 0

0/0#Low flow toilets 0

0/0#Low flow showerheads 0

0/0#Units with bus/rail access 0

0/0#Units exceeding Energy Star 0

0/0#Sites re-used 0

0/0#Units deconstructed 0

0/0#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$15,482.58

NSP Only - LMMI City of Troy

Total Projected Budget from All Sources

Match Contributed

$15,482.58

$0.00

$0.00

$209,801.35

$12,585.95

$12,585.95

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

TRO009

$0.00

$366,254.94

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$12,585.95

$0.00

N/A

03/11/2014

$0.00

To Date

03/11/2009

Direct Benefit (Households)

$12,585.95

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Total households benefitting include the proposed and actual numbers for the sale/disposition of the properties related to all
COL-activities. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets the
national objective, the information is compiled and reported on this activity. . # of Housing units are reported at respective TRO-
activities to avoid duplication, with exception of TRO002-LH25 - which will account for financial and performance measures for
consistency of LH25 reporting.

Location Description:

Activity Progress Narrative:

Troy-DISPActivity Title:

Project Number:

Troy 2008-DN-19

Project Title:

City of Troy

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $0.00

Troy 08-DN-19
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0# of Housing Units 0

0/0# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 2/0 4/4# of Households 0 0 50.00

0 0/0 2/0 3/3# Owner Households 0 0 66.67

0 0/0 0/0 1/1# Renter Households 0 0 0.00

Truesdale 2008-DN-20 / City of TruesdaleProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$411,882.00

NSP Only - LMMI City of Truesdale

Total Projected Budget from All Sources $411,882.00

$0.00

$411,882.00

Total Budget

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

TRU001

Oct 1 thru Dec 31, 2014

Activitiy Category:

N/A

03/11/2014

$0.00

To Date

03/11/2009

Direct Benefit (Households)

Responsible Organization:

Acquisition - general Under Way

Truesdale - ACQActivity Title:

Project Number:

Truesdale 2008-DN-20

Project Title:

City of Truesdale

Truesdale 08-DN-20
Program Income Account:
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Match Contributed $0.00

$0.00

$411,882.00

     Program Income Drawdown

Program Income Received

Total Funds Drawdown $0.00

$0.00

$0.00 $0.00

$0.00

$411,882.00

Total Funds Expended $0.00

Activity Description:

Total households benefitting will be reported in the proposed and actual performance measures at Activity TRU009
(Disposition). Because a national objective cannot have been met until the sale or rental of a unit, the information is being
aggregated on that activity for all TRU- activities.

Location Description:

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 1/0 1/0# of Households 0 0 100.00

$0.00     Program Funds Drawdown $411,882.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$30,280.11

NSP Only - LMMI City of Truesdale

Total Projected Budget from All Sources

Match Contributed

$30,280.11

$12,574.35

$0.00

$0.00

$30,280.11

$30,280.11

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

TRU002

$12,574.35

$0.00

$12,574.35

Oct 1 thru Dec 31, 2014

Activitiy Category:

$15,280.11

$0.00

N/A

03/11/2014

$12,574.35

To Date

03/11/2009

Direct Benefit (Households)

$30,280.11

Total Funds Expended

Responsible Organization:

$12,574.35

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Total households benefitting will be reported in the proposed and actual performance measures at Activity TRU009
(Disposition). Because a national objective cannot have been met until the sale or rental of a unit, the information is being
aggregated on that activity for all TRU- activities.

Location Description:

Activity Progress Narrative:

Truesdale - REHABActivity Title:

Project Number:

Truesdale 2008-DN-20

Project Title:

City of Truesdale

$30,280.11$12,574.35City of Truesdale

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties 0

0/0#Energy Star Replacement Windows 0

0/0#Additional Attic/Roof Insulation 0

$0.00     Program Funds Drawdown $15,000.00

Truesdale 08-DN-20
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0#High efficiency heating plants 0

0/0#Efficient AC added/replaced 0

0/0#Replaced thermostats 0

0/0#Replaced hot water heaters 0

0/0#Light Fixtures (indoors) replaced 0

0/0#Light  fixtures (outdoors) replaced 0

0/0#Refrigerators replaced 0

0/0#Clothes washers replaced 0

0/0#Dishwashers replaced 0

0/0#Units with solar panels 0

0/0#Low flow toilets 0

0/0#Low flow showerheads 0

0/0#Units with bus/rail access 0

0/0#Units exceeding Energy Star 0

0/0#Sites re-used 0

0/0#Units deconstructed 0

0/0#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

4/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$25,891.56

N/A City of Truesdale

Total Projected Budget from All Sources

Match Contributed

$25,891.56

$4,375.56

$0.00

$0.00

$25,891.56

$25,891.56

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

TRU008

$4,375.56

$0.00

$4,375.56

Oct 1 thru Dec 31, 2014

Activitiy Category:

$4,375.56

$0.00

N/A

03/11/2014

$4,375.56

To Date

03/11/2009

N/A

$25,891.56

Total Funds Expended

Responsible Organization:

$4,375.56

Administration Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Truesdale - ADMActivity Title:

Project Number:

Truesdale 2008-DN-20

Project Title:

City of Truesdale

$25,891.56$4,375.56City of Truesdale

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $21,516.00

Truesdale 08-DN-20
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

109

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$30,899.02

NSP Only - LMMI City of Truesdale

Total Projected Budget from All Sources

Match Contributed

$30,899.02

$0.00

$0.00

$56,503.78

$30,899.02

$30,899.02

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

TRU009

$0.00

$265,536.89

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$30,899.02

$0.00

N/A

03/11/2014

$0.00

To Date

03/11/2009

Direct Benefit (Households)

$30,899.02

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Total Households benefitting for all TRU- activities are reported here. Because a national objective will not have been met until
the unit is sold or rented, all beneficiary data will be aggregated here. In addition three of the four proposed units will be rented
short-term prior to long-term homeownership. # of Housing units are reported at respective TRU- activities to avoid duplication.

Location Description:

Activity Progress Narrative:

Truesdale-DISPActivity Title:

Project Number:

Truesdale 2008-DN-20

Project Title:

City of Truesdale

$30,899.02$0.00City of Truesdale

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Singlefamily Units 0

$0.00     Program Funds Drawdown $0.00

Truesdale 08-DN-20
Program Income Account:
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Activity Locations
Address County State ZipCity Status / Accept

212 Juni Way Truesdale Missouri 63383 Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 0/0 4/0 6/5# of Households 0 1 66.67

1 0/0 3/0 3/2# Owner Households 0 1 100.00

0 0/0 1/0 3/3# Renter Households 0 0 33.33

Warrenton 2008-DN-21 / City of WarrentonProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$531,858.07

NSP Only - LMMI City of Warrenton

Total Projected Budget from All Sources $531,858.07

$0.00Total Budget

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

WAR001

Oct 1 thru Dec 31, 2014

Activitiy Category:

N/A

03/11/2014

To Date

03/11/2009

Direct Benefit (Households)

Responsible Organization:

Acquisition - general Under Way

Warrenton - ACQActivity Title:

Project Number:

Warrenton 2008-DN-21

Project Title:

City of Warrenton

Warrenton 08-DN-21
Program Income Account:
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Match Contributed $0.00

$0.00

$531,858.07

$490,905.15

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$0.00

$0.00

$0.00 $0.00

$0.00

$0.00
$490,905.15

Total Funds Expended ($40,952.92)

Activity Description:

Total households benefitting will be reported in the proposed and actual performance measures at Activity WAR009
(Disposition). Because a national objective cannot have been met until the sale or rental of a unit, the information is being
aggregated on that activity for all WAR- activities.

Location Description:

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$490,905.15($40,952.92)City of Warrenton

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0

$0.00     Program Funds Drawdown $490,905.15
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$70,112.67

NSP Only - LMMI City of Warrenton

Total Projected Budget from All Sources

Match Contributed

$70,112.67

$57,449.16

$0.00

$0.00

$70,112.67

$70,112.67

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

WAR002

$57,449.16

$0.00

$57,449.16

Oct 1 thru Dec 31, 2014

Activitiy Category:

$63,112.82

$0.00

N/A

03/11/2014

$57,449.16

To Date

03/11/2009

Direct Benefit (Households)

$70,112.67

Total Funds Expended

Responsible Organization:

$57,449.16

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Total households benefitting will be reported in the proposed and actual performance measures at Activity WAR009
(Disposition). Because a national objective cannot have been met until the sale or rental of a unit, the information is being
aggregated on that activity for all WAR- activities.

Location Description:

Activity Progress Narrative:

Warrenton - REHABActivity Title:

Project Number:

Warrenton 2008-DN-21

Project Title:

City of Warrenton

$70,112.67$57,449.16City of Warrenton

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties 0

0/0#Energy Star Replacement Windows 0

0/0#Additional Attic/Roof Insulation 0

$0.00     Program Funds Drawdown $6,999.85

Warrenton 08-DN-21
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0#High efficiency heating plants 0

0/0#Efficient AC added/replaced 0

0/0#Replaced thermostats 0

0/0#Replaced hot water heaters 0

0/0#Light Fixtures (indoors) replaced 0

0/0#Light  fixtures (outdoors) replaced 0

0/0#Refrigerators replaced 0

0/0#Clothes washers replaced 0

0/0#Dishwashers replaced 0

0/0#Units with solar panels 0

0/0#Low flow toilets 0

0/0#Low flow showerheads 0

0/0#Units with bus/rail access 0

0/0#Units exceeding Energy Star 0

0/0#Sites re-used 0

0/0#Units deconstructed 0

0/0#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

4/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$102,475.08

NSP Only - LH - 25% Set-Aside City of Warrenton

Total Projected Budget from All Sources

Match Contributed

$102,475.08

$0.00

$0.00

$0.00

$102,475.08

$83,947.77

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

WAR002-LH25

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/11/2014

$0.00

To Date

03/11/2009

Direct Benefit (Households)

$83,947.77

Total Funds Expended

Responsible Organization:

($20,697.54)

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Both HU and HHB are being reported on this activity when properties are sold to LH25 households in order to capture accurate
data for reports run by HUD regarding the progress toward the LH25 setaside. This is a departure from the method use in other
activities in our NSP Action Plan, where we structured the counting of HU at the
acquisition/rehabilitation/demolition/redevelopment activities to count the unit, and then counted the HHB separately at the time
of sale under Disposition (009 activity).

Location Description:

Activity Progress Narrative:

Warrenton - REHAB - LH25Activity Title:

Project Number:

Warrenton 2008-DN-21

Project Title:

City of Warrenton

$83,947.77($20,697.54)City of Warrenton

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

$0.00     Program Funds Drawdown $83,947.77

Warrenton 08-DN-21
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0#Energy Star Replacement Windows 0

0/0#Additional Attic/Roof Insulation 0

0/0#High efficiency heating plants 0

0/0#Efficient AC added/replaced 0

0/0#Replaced thermostats 0

0/0#Replaced hot water heaters 0

0/0#Light Fixtures (indoors) replaced 0

0/0#Light  fixtures (outdoors) replaced 0

0/0#Refrigerators replaced 0

0/0#Clothes washers replaced 0

0/0#Dishwashers replaced 0

0/0#Units with solar panels 0

0/0#Low flow toilets 0

0/0#Low flow showerheads 0

0/0#Units with bus/rail access 0

0/0#Units exceeding Energy Star 0

0/0#Sites re-used 0

0/0#Units deconstructed 0

0/0#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/1 0/0 1/1# of Households 0 0 100.00

0 1/1 0/0 1/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$40,497.60

NSP Only - LMMI City of Warrenton

Total Projected Budget from All Sources

Match Contributed

$40,497.60

$0.00

$0.00

$61,669.94

$40,497.60

$40,497.60

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

WAR009

$0.00

$590,928.14

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$40,497.60

$0.00

N/A

03/11/2014

$0.00

To Date

03/11/2009

Direct Benefit (Households)

$40,497.60

Total Funds Expended

Responsible Organization:

$2,170.23

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Total Households benefitting for all WAR- activities are reported here. Because a national objective will not have been met until
the unit is sold or rented, all beneficiary data will be aggregated here. # of Housing units are reported at respective WAR-
activities to avoid duplication.

Location Description:

Activity Progress Narrative:

Warrenton-DISPActivity Title:

Project Number:

Warrenton 2008-DN-21

Project Title:

City of Warrenton

$40,497.60$2,170.23City of Warrenton

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Singlefamily Units 0

$0.00     Program Funds Drawdown $0.00

Warrenton 08-DN-21
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 2/0 4/4# of Households 0 0 50.00

0 0/0 2/0 4/4# Owner Households 0 0 50.00

Webb City 2008-DN-22 / Webb CityProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$237,429.86

NSP Only - LMMI City of Webb City

Total Projected Budget from All Sources $237,429.86

$0.00

$0.00

$237,429.86

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

WEB001

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

N/A

03/11/2014

$0.00

To Date

03/11/2009

Direct Benefit (Households)

$210,399.28

Responsible Organization:

Acquisition - general Under Way

Webb City - ACQActivity Title:

Project Number:

Webb City 2008-DN-22

Project Title:

Webb City

$0.00     Program Funds Drawdown $210,399.28

Webb City 08-DN-22
Program Income Account:
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Match Contributed $0.00

$210,399.28

$0.00

Total Funds Expended $7,156.16

Activity Description:

Total households benefitting will reported at the time of sale/disposition of acquired properties under the WEB009 activity.

Location Description:

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$210,399.28$7,156.16City of Webb City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0

0 0/0 0/0 0/0# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of Webb City

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

WEB009

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Total Households benefitting for the Webb City project activities WEB001, WEB002 and WEB003 are reported here at the time
of sale/disposition. # of Housing units are reported at respective WEB- activities to avoid duplication.

Location Description:

Activity Progress Narrative:

Webb City-DISPActivity Title:

Project Number:

Webb City 2008-DN-22

Project Title:

Webb City

$0.00$0.00City of Webb City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Singlefamily Units 0

$0.00     Program Funds Drawdown $0.00

Webb City 08-DN-22
Program Income Account:
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Activity Locations
Address County State ZipCity Status / Accept

1404 Crestwood Webb City Missouri 64870 Not Validated / N

735 Oakland Webb City Missouri 64870 Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 1/0 1/0 3/3# of Households 0 2 66.67

1 1/0 1/0 3/3# Owner Households 0 2 66.67

Monitoring, Audit, and Technical Assistance
Event Type This Report Period To Date

Monitoring, Audits, and Technical Assistance 0 171

Monitoring Visits 0 183

Audit Visits 0 204

Technical Assistance Visits 0 52

Monitoring/Technical Assistance Visits 0 4

Report/Letter Issued 0 87
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